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ESTIMATE RUN 04/07/2010

ESTIMATE SUMMARY 14:13:24

CONTID: C17014         ESTIMATE NO: 0010 PROG 2005

PCN: 17014-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 WEST VAR. SPEED LIMIT PILO PERCENT TIME:

PROJECT NO: STA 0703-346                  

I70 WEST VAR. SPEED LIMIT PILO

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 03/20/2010 DATE TIME STARTED 06/02/2009

2 WEST DRY CREEK CIRCLE #270 DATE LET 04/30/2009 DATE WORK BEGAN

 DATE AWARDED 05/06/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 06/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,675,835.14 PARTICIPATING $ $ 57,103.84

AWARD PROJECT AMT: 834,858.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.33

WORK DAYS

WORK DAYS

62.36%

630,852.31

57,103.84

57,103.84

57,103.84

$

$

$

$

1,044,982.83

0.00

1,044,982.83

0.00

1,044,982.83

-12,522.88

0.00

1,032,459.95

0.00

AMOUNT DUE 1,032,459.95 57,103.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,103.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

134.0 TIME ALLOW: 150

ORIG TIME ALLOW: 100
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PCN: 17014-BID    ESTIMATE RUN 04/07/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 108.500

20.000

203-01597  
 

130.500

HOUR

130.92000 16,823.22128.500

2,618.40

0010 *EROSION LOG (12 INCH) 1,250.000

0.000

208-00002  
 

1,250.000

LF  

5.26000 6,575.001,250.000

0.00

0015 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

989.51000 989.511.000

0.00

0020 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

20.000

HOUR

61.11000 0.000.000

0.00

0025 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

103.91000 0.000.000

0.00

0030 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

1,263.60000 0.000.000

0.00

0035 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.500

ACRE

2,613.94000 0.000.000

0.00

0040 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

1,830.70000 0.000.000

0.00

0045 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

100.000

LB  

6.20000 0.000.000

0.00

0050 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000

0.000

606-00301  
 

150.000

LF  

22.02000 3,303.00150.000

0.00

0055 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

1,126.54000 0.000.000

0.00
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PCN: 17014-BID    ESTIMATE RUN 04/07/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

2,256.40000 0.000.000

0.00

0065 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 0.000

0.000

612-00031  
 

36.000

EACH

56.95000 0.000.000

0.00

0070 LOCATION MARKER (FIBER OPTIC)(DOME) 1.000

4.000

612-00260  
 

36.000

EACH

72.59000 362.955.000

290.36

0075 *2 INCH ELECTRICAL CONDUIT 4.000

0.000

613-00200  
 

1,050.000

LF  

79.48000 317.924.000

0.00

0080 *2 INCH ELECTRICAL CONDUIT (BORED) 3,136.000

0.000

613-00206  
 

3,136.000

LF  

48.64000 152,535.043,136.000

0.00

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,392.000

133.000

613-01200  
 

6,542.000

LF  

6.31000 41,172.756,525.000

839.23

0090 PULL BOX (24"X36"X18") 27.000

0.000

613-07034  
 

46.000

EACH

1,136.10000 30,674.7027.000

0.00

0095 WIRING (SPECIAL) 0.750

0.000

613-10010  
 

1.000

L S 

27,682.95000 20,762.210.750

0.00

0100 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 0.000

1.000

613-50105  
 

6.000

EACH

1,438.00000 1,438.001.000

1,438.00

0105 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 23.000

0.000

614-72888  
 

23.000

EACH

77.58000 1,784.3423.000

0.00

0110 TRAVEL TIME INDICATOR (INSTALL ONLY) 25.000

0.000

614-80020  
 

25.000

EACH

401.49000 10,037.2525.000

0.00
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PCN: 17014-BID    ESTIMATE RUN 04/07/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WEATHER MONITORING SYSTEM 4.000

0.000

614-86741  
 

6.000

EACH

35,626.14000 142,504.564.000

0.00

0120 FOLD-OVER TOWER (ITS) 6.000

0.000

614-86752  
 

6.000

EACH

5,393.11000 32,358.666.000

0.00

0125 OPTICAL TRANSCEIVER (INSTALL ONLY) 48.000

0.000

614-87021  
 

64.000

EACH

30.31000 1,454.8848.000

0.00

0130 CLOSED CIRCUIT TELEVISION POLE 17.000

0.000

614-87325  
 

20.000

EACH

2,164.27000 36,792.5917.000

0.00

0135 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 43,133.000

0.000

614-87406  
 

43,133.000

LF  

1.22000 52,622.2643,133.000

0.00

0140 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,559.64000 2,559.641.000

0.00

0145 *FLAGGING 19.750

0.000

630-00000  
 

100.000

HOUR

40.21000 794.1519.750

0.00

0150 *TRAFFIC CONTROL INSPECTION 7.000

0.000

630-00007  
 

10.000

DAY 

138.07000 966.497.000

0.00

0155 *TRAFFIC CONTROL MANAGEMENT 92.000

5.000

630-00012  
 

100.000

DAY 

667.71000 64,767.8797.000

3,338.55

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

323.53000 0.000.000

0.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.800

0.000

630-80342  
 

320.000

EACH

58.24000 1,677.3128.800

0.00
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PCN: 17014-BID    ESTIMATE RUN 04/07/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000

0.000

630-80343  
 

22.000

EACH

70.14000 1,262.5218.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

94.000

SF  

24.06000 0.000.000

0.00

0180 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

6,597.29000 11,875.121.800

0.00

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.000

630-80358  
 

1.000

EACH

4,457.29000 4,011.560.900

0.00

0190 *DRUM CHANNELIZING DEVICE 119.700

0.000

630-80360  
 

133.000

EACH

13.54000 1,620.74119.700

0.00

0195 *TRAFFIC CONE 201.600

0.000

630-80380  
 

300.000

EACH

5.20000 1,048.32201.600

0.00

0200 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.900

0.000

630-85040  
 

1.000

EACH

11,954.69000 10,759.220.900

0.00

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17014-BID    ESTIMATE RUN 04/07/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0230 *VAULT (INSTALL ONLY) 12.000

5.000

613-08000  
 

17.000

EACH

4,293.69000 72,992.7317.000

21,468.45

0235 *F/A ELECTRIC SERVICE 0.600

0.000

700-70190  
 

1.789

F A 

274,266.32000 164,559.790.600

0.00

0240 *CONCRETE FOUNDATION PAD 6.000

0.000

613-40000  
 

6.000

EACH

1,713.00000 10,278.006.000

0.00

0245 *UNCLASSIFIED EXCAVATION 1,609.180

451.020

203-00000  
 

2,060.200

CY  

57.01000 117,452.002,060.200

25,712.65

0265 ADDED ITEM (FOOT)/ SYSTEM INTEGRATION AND TESTING 0.000

0.000

900-00012  
 

0.000

LF  

0.63000 0.000.000

0.00

0270 *ROCK ANCHOR 2.000

0.000

211-01300  
 

2.000

EACH

451.00000 902.002.000

0.00

0275 *MOBILIZATION 1.000

0.000

626-00000  
 

0.000

L S 

10,333.00000 10,333.001.000

0.00

0300 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

330.460

CY  

17.25000 0.000.000

0.00

0305 AGGREGATE BASE COURSE (CLASS 3) 161.420

41.410

304-03000  
 

202.830

TON 

16.10000 3,265.56202.830

666.70

0310 TRUCK (DUMP) 49.250

10.450

203-01582  
 

59.700

HOUR

70.00000 4,179.0059.700

731.50
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PCN: 17014-BID    ESTIMATE RUN 04/07/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 BED COURSE MATERIAL THIS ITEM CREATED TO REPLACE LINE 
0300, ITEM NO 206-01000

415.590

0.000

206-01010  
 

415.590

TON 

17.25000 7,168.93415.590

0.00

CAT 1,044,982.7957,103.841,675,835.14CURRENT AMT0200 $ $ $

$ 1,044,982.7957,103.84$1,675,835.14$CURRENT AMTPROJECT TOTAL


